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Summary 
 
This report summarises further progress made since the last report in September 
2013 on information technology project implementation within the Organ Donation 
and Transplantation (ODT) directorate. 
 
IFALD 
 
The changes to NTxD and associated systems to implement the ‘Intestinal Failure 
Associated Liver Disease’ allocation scheme were implemented on 22nd July 2013.  
A system error with the functioning of the scheme was identified in late August, 
resulting in the use of the IFALD allocation being suspended temporarily.  The 
system resumed operation on October 30th, 2013 and remains in operation. 
 
Donor Registration Transformation 
 
The Donor Registration Transformation project is now well underway.  The first 
phase of the project is due for release in the Summer of 2014 and will largely 
eliminate the use of paper forms by Specialist Nurses when registering a donor by 
providing them with a tablet-based solution. Again, this is designed to eliminate the 
need to transcribe data and remove the risk of patient harm due to transcription 
errors.  The second phase of the project, due for release in the Autumn of 2014, will 
include an amended Core Donor Data Set which will be reflected in the data 
displayed on EOS and EOS Mobile, it will also include the delivery of the patient 
assessment form (PA1) to the transplant centres via EOS and EOS Mobile.  The 
revised Core Donor Data Set has been developed following consultation with 
transplant centre representatives. 
 
New Organ Donor Register 
 
Work has started on the development of a new Organ Donor Register (ODR), for the 
whole of the UK, to ensure that the new register is fully operational in advance of 1 
December 2015, when the opt-out provisions of the Welsh legislation come into 
force. 
 
The development of a new ODR was approved and is being funded by all four UK 
health departments to support the implementation of the Welsh legislation.  For the 
first time in the UK it will enable people who refuse to donate to record their decision, 
as well as continuing to allow those who want to donate to record their wish.  
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The new Register allows NHSBT to redesign some of the operational processes 
connected with the ODR to further improve data accuracy, building on the work 
undertaken since 2010 to ensure confidence in the system.  It is also anticipated 
that registrations will be processed more quickly with the new register and significant 
improvements are expected in the register’s reporting and management information 
capabilities. 
 
DCD Kidney Allocation 
 
The project to implement a national DCD kidney sharing scheme is underway and is 
now expected to be completed in the autumn of 2014.  The project will implement 
the recommendations of the Donation after Circulatory Death (DCD) Kidney 
Allocation Working Party (KAWP), a sub-group of the Kidney Advisory Group (KAG), 
and endorsed by the NHSBT Kidney Advisory Group in December 2012.  Currently, 
DCD kidneys are allocated according to local arrangements only and acceptance 
criteria vary between centres resulting in under-utilisation of these kidneys.  
 
ODT Infrastructure Refresh Project 
 
This project has been required to replace the computer hardware and database 
licenses on which the National Transplant Database (NTxD) and Organ Donor 
Register operate.  It will move them both onto software versions which can continue 
to be supported in the future.  Since the project affects these core applications it is 
being carefully planned to minimise risk of the systems failing and therefore includes 
a provision for a short change freeze to these systems during the summer of 2014. 
This has had some impact on other projects, particularly DCD Kidney Allocation. 
 
Future Programme of Work 
 
Outcome 4 of the Taking Organ Transplantation to 2020 strategy addresses the 
need to develop systems and processes to enable more transplants to happen.  This 
includes the need for improved technology.  An ambitious programme of change is 
currently being developed by NHSBT staff to identify how the supporting systems 
and processes can be improved over the next five years.  This will require 
substantial investment and a formal business case will be prepared to seek to attract 
funding.  
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